phius Project Certification Steps

Phase 0

Phase 1 Paperwork

Milestone 1 Project Registered

Phase 2 Design

Milestone 2 Design Certification

> Phase 3 Construction

Milestone 3 Final Certification

Feasibility Study

•Determine if certification is worth it. (optional)

Inquiry

 Project team requests a quote, invoice & contract.

Registration

·Invoice paid, contract signed, project number created.

The project is now publicly visible on phius' project database. A project DropBox folder is shared with the design team.

(PD) or **Schematic Design** (SD)

Pre-Design

Design Review

- •CPHC Upload
- •phius Review & Feedback
- •CPHC Response
- Repeat

The design is certified by phius. An offical letter of design certification will be sent to the design team.

Bidding & Procurement

Design Development

(DD)

&

Construction Drawings

(CD)

Onsite Review

•Rater/Verifier performs site visits.

Final Review

- ·Rater/Verifier Upload
- •phius Review & Feedback
- ·Rater/Verifier Response
- Repeat

The as-built project is certified by phius. A plaque and certificate will be sent to the project team.

Construction Administration (CA) Commissioning (Cx)

Post-Construction (PC)